


## Philippine National Police Procurement Monitoring Report for CEP 2021 as of December 30, 2020

Code- (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Proc	Schedule for Each Procurement Activity								
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing
<b>ON-GOING PROCUREMENT ACTIVITIES</b>												
<b>I. TRANSPORTATION EQUIPMENT</b>												
CEP 2021-01	Patrol Jeep Single Cab 4x2	PS	PB	03-Dec-20	05-Dec-20	15-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20			
CEP 2021-02	Shuttle Bus	RHQs (8)/ PNPA (4)	PB	03-Dec-20	05-Dec-20	15-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20			
CEP 2021-02	Personnel Carrier 4x4	PMFs/MPS	PB	03-Dec-20	05-Dec-20	15-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20			
CEP 2021-02	Brand New Van (Marked)	NSUs	PB	03-Dec-20	05-Dec-20	15-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20			
CEP 2021-02	Brand New Utility Truck	APOs	PB	03-Dec-20	05-Dec-20	15-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20			
CEP 2021-02	Ambulance/Advance Life Support Ambulance	PNP HS	PB	03-Dec-20	05-Dec-20	15-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20			


  
**ALEXANDER A. LORENZO**  
 Police Colonel  
 Head, NHQ BAC Secretariat

			Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation				
Notice to Proceed	Delivery/ Accept	Inspection/ Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua
			GoP	481,133,862.00	411	481,133,862.00				NAPOLCOM, COA, PPVR, Press Corp	04-Dec-20	04-Dec-20	04-Dec-20	04-Dec-20	
			GoP	100,212,996.00	13	100,212,996.00				NAPOLCOM, COA, PPVR, Press Corp	04-Dec-20	04-Dec-20	04-Dec-20	04-Dec-20	
			GoP	195,919,020.00	90	195,919,020.00				NAPOLCOM, COA, PPVR, Press Corp	04-Dec-20	04-Dec-20	04-Dec-20	04-Dec-20	
			GoP	27,658,368.00	16	27,658,368.00				NAPOLCOM, COA, PPVR, Press Corp	04-Dec-20	04-Dec-20	04-Dec-20	04-Dec-20	
			GoP	43,874,850.00	10	43,874,850.00				NAPOLCOM, COA, PPVR, Press Corp	04-Dec-20	04-Dec-20	04-Dec-20	04-Dec-20	
			GoP	161,929,377.00	41	161,929,377.00				NAPOLCOM, COA, PPVR, Press Corp	04-Dec-20	04-Dec-20	04-Dec-20	04-Dec-20	
<b>Total Alloted Budget of Procurement Activities</b>											<b>1,010,728,473.00</b>				
<b>Total Contract Price of Procurement Activities Conducted</b>											<b>-</b>				
<b>Total Savings (Total Alloted Budget-Total Contract Price)</b>											<b>1,010,728,473.00</b>				



**ANGELITO A CASIMIRO**  
Police Major General  
TDL/Chairman, NHQ BAC

Remarks (Explaining changes from the APP)
On going Post Qua
On going Post Qua
On going Post Qua
On going Post Qua
On going Post Qua
On going Post Qua

  
**DEBOLD M. SINAS**  
Police General  
Chief, PNP